
(August 7, 2006) 1 
Section 1-08.6 is supplemented with the following: 2 
 3 

Contract time may be suspended for verification of HMA mix designs or for procurement 4 
of critical materials (Procurement Suspension).  In order to receive a Procurement 5 
Suspension, the Contractor shall within 30 calendar days after execution by the 6 
Contracting Agency, submit all HMA mix designs according to section 5-04.3(7)A or 7 
place purchase orders for all materials deemed critical by the Contracting Agency for 8 
physical completion of the contract. The Contractor shall provide a copy of the 9 
completed DOT Form 350-042 indicating the date the mix design was submitted, or 10 
copies of purchase orders for the critical materials. Such purchase orders shall disclose 11 
the purchase order date and estimated delivery dates for such critical material.   12 
 13 
The Contractor shall show mix design verification or procurement of the materials listed 14 
below as activities in the Progress Schedule.  If the approved Progress Schedule 15 
indicates that the mix design verification or materials procurement are critical activities, 16 
and if the Contractor has provided documentation that mix designs are submitted or 17 
purchase orders are placed for the critical materials within the prescribed 30 calendar 18 
days, then contract time shall be suspended upon physical completion of all critical work 19 
except that work dependent upon the below listed critical materials: 20 
 21 

$$1$$ 22 
 23 

Charging of contract time will resume upon the Contractors’ receipt of a mix design 24 
verification report, delivery of the critical materials to the Contractor, notification that the 25 
critical materials are ready for delivery to the Contractor from the Contracting Agency’s 26 
Materials Laboratory, or *** $$2$$ *** calendar days after execution by the Contracting 27 
Agency, whichever occurs first. 28 
 29 
No additional Procurement Suspension will be provided if the Contractors HMA mix 30 
designs did not verify and are resubmitted. 31 


